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50 South Higuera
San Luis Obispo,  CA.  93401

(805) 549-3111
Internet Web Site: www.dot.ca.gov/dist05/

E-Mail:  info-d5@dot.ca.gov

CONSTRUCTION PROJECT REPORT
 Updated Information

Presented To:

SAN LUIS OBISPO COUNCIL OF GOVERNMENTS

Information submitted on March 22, 2006
For the meeting of April 5, 2006

HWY 1 & 101 – SAN LUIS OBISPO COUNTY
• IN SAN LUIS OBISPO AT VARIOUS LOCATIONS (HWY 1-45.6, HWY 101-26.3 & 58.3)

• Project: Install changeable message signs

• Resident Engineer: Rick Silva

• Contractor: Clayborn Contracting Group Inc, Auburn

• Estimated Cost: $599, 343

 Start Date: March 6, 2006

 Estimated Completion: June 2006

• EA: 0C8704

http://www.dot.ca.gov/dist05/
mailto:info-d5@dot.ca.gov
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HWY 101 SAN LUIS OBISPO COUNTY
• IN AND NEAR PISMO BEACH FROM JUST SOUTH OF HINDS AVENUE TO

JUST NORTH OF AVILA BEACH DRIVE (PM 16.2 – 21.5)

• Project: Overlay roadway with asphalt concrete

• Resident Engineer: Mike Lew

• Contractor: Granite Construction Co., Watsonville

• Cost: $1.4 Million

• Start Date: September 11, 2005

 Project Completed: January 31, 2006

• EA: 0L8604

HWY 101 – SAN LUIS OBISPO COUNTY
 IN ATASCADERO AND TEMPLETON FROM TRAFFIC WAY TO VINEYARD

ROAD (PM 46.0 – 50.7)

 Project: Crack Sealing

 Traffic Controls: One lane in each direction closed 8 am to 4:30 pm
Mondays through Thursdays, and 8 am to 1 pm
Fridays. Up to 15-minute delays.

 Resident Engineer: Ramon Hopkins

 Contractor: Contractors Chemical Inc., Hayward

 Estimated Cost: $134,500

 Start Date: March 6, 2006

 Estimated Completion: End of April 2006

 EA: 0M2404
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HWY 227 – SAN LUIS OBISPO COUNTY
• IN SAN LUIS OBISPO FROM EAST OF BEEBEE STREET TO HIGUERA STREET

AND ON BRIDGE STREET (PM 13.4 – 13.7)

• Project: Install left-turn channelization with soundwall
construction along South Street in front of Village
Mobile Home Park

• Traffic Controls: Occasional lane closures from 8 am to 5 pm Mondays
through Thursdays and 8 am to 1 pm Fridays.  Traffic
will be shifted to minimize lane closures.

• Resident Engineer: Ross McGowan

• Contractor: Souza Construction Inc., San Luis Obispo

• Estimated Cost: $943,000

 Start Date: November 23, 2005

 Estimated Completion: July 2006, with 1 year plant establishment

• EA: 494104

UPCOMING PROJECTS

HWY 1 – SAN LUIS OBISPO COUNTY
 BETWEEN OCEANO AND PISMO BEACH AT VARIOUS LOCATIONS (PM 5.3 – 6.4

12.1 – 13.3 15.7-16.1)

 Project: Resurface Asphalt Concrete

 Resident Engineer: Mike Lew

 Contractor: Union Asphalt Inc., Santa Maria

 Estimated Cost: $798,000

 Estimated Start Date: April 2006

 Estimated Completion: June 2006

 EA: 0L8704
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HWY 1 – SAN LUIS OBISPO COUNTY
• NEAR SAN SIMEON AT VARIOUS LOCATIONS (PM 67.4 – 69.4)

• Project: Widen lanes to standard widths, put in 4 foot
shoulders and install guardrail to improve safety

• Resident Engineer: Charlie Hench

• Contractor: On Grade Contracting, Jamestown

• Estimated Cost: $1.5 Million

 Estimated Start Date: Late April 2006

• Estimated Completion: January 2007

• EA: 420744

HWY 46 – SAN LUIS OBISPO COUNTY
 NEAR CAMBRIA EAST OF ROUTE 1 (PM R0.7 – R1.0)

 Project: Construct Earth Butress Embankment

 Traffic Controls: One way traffic controls from 8 am to 6 pm Mondays
through Thursdays, and 8 am to 3 pm Fridays until
one way traffic signal is installed.  Up to 10-minute
delays.

 Resident Engineer: Charlie Hench

 Contractor: Union Asphalt, Santa Maria

 Estimated Cost: $3.6 Million

 Estimated Start Date: March 27, 2006

 Estimated Completion: End of August 2006

 EA: 468604
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